

Project Plan

Project Title: NrollXpert: Simple Application, Seamless Enrolment

Project Start Date: 27-10-2023

Project End Date: 12-01-2024

1. Project Planning

• Phase 1: Pre-Planning

- Define specific goals and objectives for the continuous feedback system.
- Formation of teams and Identify their roles.
- Complete Research Analysis & Team.
- Create User stories

• Phase 2: Sprints Planning

- Determine the data points to be collected.
- Gathered all requirements.
- Discuss System Design.
- **Product Backlog:**
 - Create a backlog of all features and functionalities needed.
 - Prioritize the backlog based on business value.
- **Sprint Planning:**
 - Select user stories from the backlog for the first sprint.
 - Break down user stories into tasks.

• Phase 3: Sprints Development

- **Sprint Execution (2 weeks each):**
 - Daily Stand-up Meetings: Short daily meetings to discuss progress and obstacles.
 - Develop Features: Design, code, test, and integrate features.
 - Test and QA: Regularly test the developed features.
- **Sprint Review:**
 - Demonstrate the completed features to stakeholders.

- Collect feedback for continuous improvement.
- **Sprint Retrospective:**
 - Reflect on the sprint, identify what went well and what could be improved.
 - Adjust the process accordingly.
- **Phase 4: Documentation & Deployment**
 - Deploy the seamless enrollment application.
 - Monitor initial feedback and address any emerging issues.

2. Resources:

- **IT Team:** Developers and Testers
- **End-users and Administrators:** FH Dortmund Students & Faculty

3. Budget:

The estimated budget for the project is 120,000 Euros. This includes development costs, training materials, and any unforeseen expenses. Budget adjustments will be communicated and approved by the project sponsor. Each employee will have 3000 Euro salary per month average. So if 10 Employee will work then total will be 90, 000 euro and 10,000 will be the extra cost.

4. Risks:

- **Technical Risks:** Compatibility issues with existing systems.
- **User Adoption:** Resistance to providing feedback or using the new system.

5. Communication Plan:

Regular communication updates will be provided to teams and stakeholders throughout the project. Meetings and progress reports will ensure transparency and alignment with project goals.

6. Approval:

This project plan is to be reviewed and approved by Product Owner before the commencement of the project.

Product Owner: Areeba Ilyas

7. Project Sign-off:

Upon successful implementation and integration of the continuous feedback mechanism, a sign-off will be obtained from the project sponsor indicating their satisfaction with the

delivered system.